

Wastewater Infrastructure Improvements Schedule as of 6/19/24

Pipe Lining

- June 25 – Lining, Whiting St. betw. Franklin Ave. and Binder Place SH-008 to SH-012
- June 26 – Lining, Oak Ave. between Main St. and Virginia St. 7-155A to 7-155
- June 27 – Clean and CCTV, Main St. between Oak Ave. and Palm Ave. 7-155 to 7-156
- July 1 – Lining, Main St. between Sycamore Ave. and Maple Ave. 12-060 to 12-033
- July 2 – Lining, Palm Ave. from Sheldon St. to El Segundo High School 7-048 to 7-051
- July 3 – Lining, Penn St. between Maple Ave. and Oak Ave. 7-036 to 7-038
- July 8 – Lining, Sheldon St. between Palm Ave. and Mariposa Ave. 7-048 to 7-047
- July 9 – Lining, Main St. between Oak Ave. and Palm Ave. 7-155 to 7-156
- July 10 – Lining at 10 pm, Alley between Richmond St./Pine Ave./Main St./Holly Ave.
7-182 to 7-185

Slurry Seal Resurfacing, Overlay Resurfacing, and Re-striping

Slurry tabs will temporarily be installed on resurfaced streets until permanent striping occurs.

- July 8 – Striping removal/street preparation on California St. from Maple Ave. to Oak Ave.
- July 9 – Slurry seal resurfacing on California St. from Maple Ave. to Oak Ave.
- July 22 – Grind asphalt two-inches deep on
1. Section of Main St. north of Maple Ave.
 2. Main St./Oak Ave. intersection
 3. Sheldon St. from Oak Ave. to Mariposa Ave.
- July 23 – Overlay asphalt two-inches deep on
1. Section of Main St. north of Maple Ave.
 2. Main St./Oak Ave. intersection
 3. Sheldon St. from Oak Ave. to Mariposa Ave.
- Aug. 13 – Install new permanent striping, markings, and pavement markers on
1. California St. from Maple Ave. to Oak Ave.
 2. Section of Main St. north of Maple Ave.
 3. Main St./Oak Ave. intersection
 4. Sheldon St. from Oak Ave. to Mariposa Ave.